
Wideband Shutdown Schedule and Worklist 
 
8/4 – 8/8 
- Re-install Cooling solenoids 000 and 050 (Ron & Jerry) 
- Begin magnetic measurements (Vitali) 
- Clean, leak check (BPM and feedthrus), install BPM in return line 
- Clean, leak check, install Multiwire spool in return line 
- Set up return line for bake 
- Get return line under vacuum – close, pump down, leak check, bake, leak check 
- Assemble new Gun (Arnold) 

 
8/11 – 8/15 
- Magnetic measurements (Vitali) 
- Get return line under vacuum – close, pump down, leak check, bake, leak check 
- Install spool and gate valve under gun side vertical port (requires 80/20 support) 
- Assemble new Gun test bench (Arnold) 

 
8/18 – 8/22 
- Sasha Returns 
- Finish magnetic measurements (Vitali) 
- Stretched-wire BPM measurements (Chuck) 
- Add TSP near ion gauge in cooling section 
- Set up transferline (upper) for bake 

 
8/25 – 8/29 
- Ron on Vacation 
- Re-install 180-bend magnet and align 
- Add ion pump to 180-bend port (Arnold) 
- Get upper transferline under vacuum – close, pump down, leak check, bake, leak 

check 
- Prepare cooling section for bake 

 
9/1 – 9/5 
- 9/1 is a Holiday 
- Get cooling section under vacuum – close, pump down, leak check, bake, leak check 

 
9/8 – MI/RR Shutdown Begins 
 
 
Misc. Other Jobs 
 
- Leak check cross under Pelletron collector side 
- Install Multiwire in gun-side test line 
- Remove return line shielding coils and install new ones (Tom Kroc) 
- As-found alignment of cooling solenoids based on new magnetic measurements 

(with redundant crews) 
- Mount pre-amp boxes in return line 
- Install new crash scraper (if time permits) 
- Change chiller (pond water) filters 


